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I. Introduction 
OR all past and current human space missions, the final scheduling of tasks to be done in space has 
Fbeen devoid of crew control, flexibility, and insight. Ground controllers, with minimal input from the 
crew, schedule the tasks and uplink the timeline to the crew or uplink the command sequences to the 
hardware. Prior to the International Space Station (ISS), the crew could make requests about tomorrow’s 
timeline, they could omit a task, or they could request that something in the timeline be delayed. This 
lack of control over one’s own schedule has had negative consequences [l]. There is anecdotal 
consensus among astronauts that control over their own schedules will mitigate the stresses of long- 
duration missions. On ISS, a modicum of crew control is provided by the “job jar.” Ground controllers 
prepare a task list (a.k.a. “job jar”) of non-conflicting tasks from which jobs can be chosen by the in- 
space crew. Because there is little free time and few interesting non-conflicting activities, the task-list 
approach provides little relief from the tedium of being micro-managed by the timeline. 
Scheduling for space missions is a complex and laborious undertaking which usually requires a large 
cadre of trained specialists and suites of complex software tools. It is a giant leap from today’s ground- 
prepared timeline (with a job jar) to full crew control of the timeline. However, technological advances, 
currently in-work or proposed, make it reasonable to consider scheduling a collaborative effort by the 
ground-based teams and the in-space crew. Collaboration would allow the crew to make minor 
adjustments, add tasks according to their preferences, understand the reasons for the placement of tasks 
on the timeline, and provide them a sense of control. In foreseeable but extraordinary situations, such as 
a quick response to anomalies and extended or unexpected loss of signal, the crew should have the 
autonomous ability to make appropriate modifications to the timeline, extend the timeline, or even start 
over with a new timeline. 
The Vision for Space Exploration (VSE), currently being pursued by the National Aeronautics and 
Space Administration (NASA), will send humans to Mars in a few decades. Stresses on the human mind 
will be exacerbated by the longer durations and greater distances, and it will be imperative to implement 
stress-reducing innovations such as giving the crew control of their daily activities. 
A. Major Consideration 
Implementation of crew collaboration will be driven by one major circumstance - the round-trip light- 
time delay between Earth and Mars can be up to 44 minutes and will never be less than 6 minutes 
(Figure 1). Every 26 months, Mars cycles between close approach and far retreat. Barring some 
breakthrough in propulsion technologies, a 
mission to-Mars will t&e longer than G o  years 
over 20 minutes. Normal voice conversations will 
during which the light-time delays will average 
be impossible. 
Instant transfer of information as provided by 
today’s Earth-based internet will also be negated. 
The communication delays will change the way 
Figure 1. Light-Time Delays to Mars 
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human missions are operated. The crew will be the first responders to emergencies and mundane 
anomalies; they will attend autonomously to all alarms, switching the troublesome system to a safe 
mode and/or making quick repairs and reconfigurations. What we now think of as ground control teams 
will become ground support teams. 
The inability to have normal conversatio 
having no immediate return-to- 
food choices, drinking recycled 
stressful for the crew. Crew col 
for the systems they use and maintain will provide them necessary knowledge to execute the timeline 
and necessary influence so that they will feel that they are in control of their own destiny. 
B. Collaboration 
Collaboration is working jointly to produce a product or to attain a goal. Usually collaborators share 
ideas, compromise on goals or methods, contribute where their expertise allows, and jointly arrive at an 
objective. There are two types of collaboration, interactive and passive. Interactive implies that the 
collaborators communicate during the collaboration process. Passive collaboration happens without 
direct communication. An instance of interactive is a group of authors who brainstorm the contents of a 
paper. An instance of passive collaboration is the progression of teachers who instruct children from 
early childhood into adults; another instance is the corps of guards who attend all the gates at an arena so 
that only ticket holders are allowed to enter. 
While passive collaboration is based on a concept of operations rather than communication, there are 
several methods which support interactive collaboration; often, these are used in combinations. The 
more common methods are listed below in approximate order of productivity. 
Face-to-face - collaborators talk to one another across the table, use whiteboards, share notes, etc. 
Teleconferencing and web conferencing - collaborators simulate being face-to-face using voice, 
possibly video, and sometimes an electronic white board or a shared computer “desktop.” 
Custom software - an application designed to support collaboration on a specific task or product. 
Internet games are a common example of custom software. 
Instant messaging and chat rooms - collaborators type messages which are displayed almost instantly 
for each collaborator. 
File transfer - collaborators post and retrieve files using peer-to-peer transfer or a common drop box. 
Commercial products are available to automate this method. 
Electronic forums - collaborators post messages on a message board. 
Electronic mail - collaborators correspond by sending messages over the internet. 
Postal mail - collaborators correspond by written mail. 
For Earth-based supp 
will not be available 
humans on a mission to Mars, several of these collaboration methods 
nic forums, and electronic mail) will be degraded. 
ored to deal with the time delays. 
ground support will, no doubt, use all 
communication infkastructure, delay-tolerant scheduling 
software, and a specially tailored concept of operations. 
C. Integration 
In any large community of collaborators, terminology and interfaces are important. The VSE will be the 
first time that intelligent robots and rovers have been on the same mission as humans. A “master” 
timeline will be needed that integrates the timelines of the crew, automatic systems and intelligent 
systems. Any member of the community of contributors may need to view or change any timeline - for 
example, the crew may need or want to schedule the activities of the rovers. The scheduling 
requirements for all systems, including the crew, must be described using the same terminology; 
likewise for the resulting timelines. The user interfaces to the sofouare must be similar for all 
collaborators - the timeline for a crewmember and the timeline for an automatic system must be 
viewable on the same display. Additionally, the interface must have special instances for use by the crew 
in the cabin of the habitat or in their spacesuit while walking on the surface of Mars. 
11. Concept of Operations 
Humail missions to the Moon and Mars will use extraordinarily complex hardware and software systems 
and will include significant technological and scientific investigations. The missions will extend for 
years, and ground support will require collaboration from many widely dispersed contributors. The cost 
to collect the ground-based planning and scheduling collaborators in a central location will be 
prohibitive. The only affordable solution will be to distribute the planning and scheduling efforts. It 
logically follows that if the planning and scheduling effort is to be distributed, it can be distributed to the 
crew on the Moon, in transit to Mars and at Mars. Distributed planning and scheduling has been used to 
a small extent for ISS. Research into concepts of operations [ 5 ]  which maximize the distribution and the 
cost savings has yielded viable results.’ To be successfully accepted and implemented, a distributed 
concept of operations must be considered and developed beginning as early as possible. The concept 
proposed here is intended to be a starting point for the concept which will eventually be used to allow 
full distribution of the planning and scheduling function to all collaborators including the in-space crew. 
The concept has the additional advantage of giving the crew full autonomy if they should need it. 
A. Enabling Principles 
The concept of operations is based on several principles which enable collaboration. 
1. Adding or removing items from the timeline by one collaborator does not invalidate the 
contributions of another collaborator. 
2. Collaborators need only minimum expertise in the knowledge realm of other collaborators. 
These principles apply to the crew as they modify the timeline. The crew is often tempted to make on- 
the-fly modification to the timeline as they execute it (sometimes we say that the crew interprets the 
timeline); these principles require that they allow the system to record and verify proposed changes to 
the timeline. 
B. Overview 
Figure 2 shows the contributions to the planning and scheduling effort by different collaborators during 
the preparation of the preliminary timeline on Earth and after the timeline is uplinked to the crew. Text 
messages, notes, email, and voice memos are not shown on the chart. The development of the timeline is 
divided into two phases, preliminary and final. Preliminary timelines are developed on the ground using 
an Earth-based instance of the scheduling system. Before the beginning of each work day, the timeline is 
Fully distributed concepts of operations will not be implemented for ZSS because the paradigm shift would require rewriting current international 
agreements, incur appreciable one-time costs including new software, procedures, and training, and the phase over would extend almost to the end of the ISS 
mission. 
transferred to a in-space instance of the scheduling system. Crewmembers have time-delayed access to 
the ground instance and the ground support has time-delayed access to the in-space instance. 
C. Widespread Collaboration on Preliminary Timeline 
Collaboration is cost effective because those with the best knowledge are able to contribute that 
knowledge directly. For the same reason, collaboration produces the best product. Collaboration on the 
planning and scheduling effort for the preliminary timeline is described by listing what each collaborator 
contributes. 
In-Space Crew 
- - - - -  
- - - Remole Preliminary Development 
E:e Final Development 
Figure 2. Concept of Operations 
Task Experts - Task experts include hardware developers, scientists, engineering support teams, 
doctors, astrobiologists and others who have first-hand knowledge about the tasks to be done to 
maintain the vehiclehabitats and to conduct the exploration and science activities. These experts 
define the tasks and arrange them into the required sequences in order to accomplish the goals. The 
task definitions include the procedure descriptions, the equipment (and operation modes) to be used, 
the conditions required, and the durations. These task models do not directly define the resource 
amounts required by the tasks; resources are defined by the equipment mode models entered by the 
hardware and systems experts. The sequence definitions include the temporal relationships between 
the tasks, relationships to other sequences, windows of opportunity and other data. The information is 
entered into a central data repository used by the scheduling system. 
Hardware and System Experts - Hardware and systems experts have detailed knowledge about how 
the hardware is integrated into the vehicle(s) and how that hardware can be used. They also have 
knowledge about the software systems and how they behave. The experts enter the equipment mode 
models into the central data repository. For each mode of each piece of equipment, these models 
define how much of each resource is used. For example, an oven for metallurgical analysis of regolith 
samples has several operation modes using different resources (power, inert gases, data rates, etc.) 
and amounts. The hardware and systems experts know how the oven functions and how it is 
connected to the systems (which power bus, which controller, which video bus, etc.). These 
equipment mode models are used by the task experts when defining the tasks; therefore, these models 
eliminate the need for task experts to be hardware experts. 
0 Scheduling Cadre - The scheduling cadre interacts with program managers, engine 
teams, and the science teams to determine the day-by-day plans. Based on the plan, the 
task sequences to the scheduling engine which adds them to the timeline. The scheduling engine 
accepts remote requests into a queue of sequences to be scheduled. For each sequence, the engine 
combines the task models with the equipment mode models to create a complete model including all 
timing, resources, relationships and conditions, and it then schedules the request. The scheduling 
cadre can use a timeline editor (mixed-initiative scheduling) to make final tweaks to the timeline. The 
modeling and scheduling engine are powerful enough that mixed-initiative scheduling will be 
required only in rare circumstances. 
0 Crew - Crewmembers can send messages, receive messages, and read the minutes of the various 
planning group meetings. The crew has first-hand knowledge of the local situation. The crew can 
collaborate on the development of the preliminary timeline because they can view the task models, 
the equipment mode models, the developing (partial) timeline and the crew can submit scheduling 
requests to the instance of the scheduling engine currently being used by the ground support teams. 
0 Other Contributors - Using appropriate software, other contributors provide availability predictions 
for resources (such as power), conditions (such as daylight or communications), and companion 
autonomous systems (such as rovers or robots). 
In addition to developing the preliminary timeline, the collaborators also develop a task list containing 
sequences which are candidates for adding to the timeline. These may be purely discretionary or they 
may be sequences that are planned for the near fbture. 
D. Collaboration on Final Timeline 
The final timeline is developed in space. On the day or evening before execution, the preliminary 
timeline and all supporting data are transferred to an instance of the scheduling system which is co- 
located with the crew. Crewmembers have immediate and full access to all features of the system and 
they are the main contributors to the finalization of the timeline. They have first-hand knowledge of the 
in-space systems; they know their own preferences and needs. They can remove omitted tasks from the 
timeline so that unused resources are known by the system to be available. They can modi@ the 
equipment mode models to reflect actual in-situ configurations, and they can modify task and sequence 
models to reflect personal experience. They can add to the timeline by selecting items from the proposed 
task list and submitting them to the scheduling engine so that the tasks are assigned times and so that the 
resource usage is tracked.2 The modification to the timeline includes not only tasks done by the crew but 
also un-attended tasks done by automated or autonomous systems such as robots. In rare circumstances 
the crew could use mixed-initiative scheduling to modify the timeline; however, mixed-initiative 
scheduling can consume a lot of valuable crew time, and a system that relies on extensive mixed- 
initiative scheduling will not be acceptable. 
Ground support teams collaborate on the final adjustments to the timeline by reviewing modifications to 
the models or by updating the models (updating the Earth-based instance and uplinking it). They 
collaborate on timeline additions by reviewing the crew’s modifications and commenting via text 
* On the ZSS, task-list items are not submitted to the scheduling engine; the crew selects them and executes them whenever they want (the crew notifies the 
ground of their actions). For this reason, task list items are limited to those that do not have difficult timing requirements, do not use scarce shared resources, 
and they are limited to tasks that are done by the crew. Additionally, the ZSS crew cannot see the scheduling models of the tasks, only the procedures. 
messaging. The ground teams can also use remote access to submit new requests to the in-space 
scheduling engine. 
E. Crew Autonomy 
When a situation arises in space that necessitates modification and execution of the timeline before the 
ground can see the change (due to light-time delays), the crew can go ahead and make the change. It is 
essential for the crew and the in-space vehicle or habitat to be able to function if there is an extended 
communication loss. The crew may need to extend the timeline for a few hours or for many days. The 
needed autonomy can be provided by installing in space a complete planning and scheduling system 
which is sufficiently automated so that the crew can build a timeline with minimurn effort. 
111. Collaborative Scheduling Software 
Enabling widespread and crew-to-Earth collaboration on daily timelines as described in the preceding 
concept of operations requires major, but evolutionary, changes in scheduling software. In addition, a 
robust communication infkastructure designed for long round-trip communication delays is needed. 
Current development efforts are underway on delay-tolerant networking, internet-in-space, and 
publishhubscribe methods. The supplement section, at the end of this paper, describes interplanetary 
networks and the message bus architectures. Other communication infrastructure elements are planned. 
Relay satellites will orbit Mars to provide communication for the twelve hours per Earth day during 
which the habitat will be on the far side. Additionally, a relay satellite in orbit around the sun will 
provide communication when the sun is directly between Earth and Mars (in worst cases, the sun- 
occultation direct communication path could be blocked for two weeks). 
The salient features of a scheduling system which can maintain the principles of the collaboration-based 
concept of operations are use of standard terminology, a comprehensive modeling schema that 
represents all the constraints, an automatic scheduler that understands the models and produces a desired 
timeline, remote access to the scheduling system, a human interface that is user fiiendly to all users 
including the crew, and the ability to perform over a delay-tolerant network. Figure 3 shows the 
components of such a scheduling system and how they are used by the collaborators. There would be 
two instances of the scheduling system, one on Earth and another in space. The Earth-based instance 
supports widespread collaboration on the preliminary timeline - the ground support teams being the 
primary contributors and the crew offering limited contributions. The in-space instance supports 
collaboration on the final timeline with the crew being the primary contributors and the ground support 
offering limited contributions. 
The crew will have little time to work on development of the timeline. Most equipment mode models 
and task models will be pre-constructed before transferring them to the in-space sohvare. Most of the 
timeline will be developed on Earth. After the locus of development moves to space, the ground can 
review timeline additions and changes made by the crew when made far enough in advance of 
execution; but the crew does not have time to “discuss” the changes via text messages. Some crew 
changes to the timeline will be in response to the ongoing situation and cannot wait for the light-time 
delay for review and oversight (these changes can be called real-time replanning). The modeling schema 
and the scheduling engine must synergistically and automatically produce valid timelines. 
A. Equipment Mode Modeling 
In space, as on Earth, most tasks are accomplished using equipment. Most types of equipment have 
modes of operation; e.g., a microwave oven has defrost, reheat, and cook. The microwave oven’s power 
requirement for each mode is predefined. On a space platform, the characteristics of each piece of 
equipment are well-known to those building and integrating the equipment into the platform systems. 
The equipment and their modes may be modeled independently of the tasks that will use the equipment. 
Equipment mode models may use multiple resources and may use other equipment in specified modes. 
Equipment mode models can describe a hierarchy of comtraints and alternate resources. Equipment 
Earth-Based x In-Soace 
Figure 3. Software and Mastructure 
mode models allow low-level resources such as power to be hidden from the task modeler. The task 
modeler can only request these low-level resources by selecting equipment that uses them. Using 
equipment modes to model resource usage is an extension of a method proposed by Hagopian and 
Maxwell [3]. 
Earth-based collaborators will build these models using a distributed-via-remote-access3 feature of the 
scheduling system to build models in a central data repository. Using a record locking or record 
checkout method allows multiple users to work at the same time as long as they work on different 
equipment mode models; revision control is built into the system. All collaborators can view the data of 
other collaborators. 
The in-space crew can view the models in the Earth-based repository via the delay-tolerant network. 
After the data is transferred to the in-space instance, the crew, using their knowledge of the local 
configurations, can make needed modifications to the models. The model viewing and editing software 
must be usable by the crew. The Earth-based support t e e s  can review the crew’s changes to the models 
by either remote display or by transferring a copy of the datasets back to Earth. 
The function is distributed to remote collaborators by providing remote access to the central location. Accessing the central location could include 
automatic download andlor update of a local client. In-space software would not be automatically updated. 
B. Task Modeling 
A specification of the types of goals, states, activities, equipment (resources) and constraints necessary 
to achieve an objective is called a task model. Task models can range from simple to complex and can 
depend heavily on the capabilities of the scheduling system that will use them. For the most part, Earth- 
based task experts will construct, review, and test the models before flight. The modeling schema needs 
to represent all the requirements (and their flexibilities) so that automatic scheduling can be employed; it 
also needs to have a straightforward representation so that the task experts (technicians, scientists, etc.) 
can easily enter the models; and it needs to be easy-to-use so that all collaborators, including the crew, 
can understand the models. A possible modeling schema has been previously proposed [4]; some of the 
key features are: 
Decomposition of the operations into salient components - Operations are decomposed into tasks that 
define resource requirements and sequences that define relationships between tasks. Sequences can 
also contain other sequences, repeated tasks and sequences, and optional tasks and sequences. 
Sequences can have multiple scenarios, that is, alternate ways to accomplish the same goal. Tasks can 
specify alternate resources and variable durations with preferences. 
Rich expression of the relationships between components - Common-sense representations of 
temporal relationships use everyday concepts like follows, during, and overlap. Innovative 
enhancements to represent the continuance of resource usage between tasks, the interruption of tasks, 
minimal percent coverage, and temporal relationships to outside tasks have been added to the 
modeling schema. The timing of a relationship can have minimum, maximum, and preferred values. 
Public services - The modeling schema also includes the concept of public services - models that are 
scheduled at the request of another model. 
The collaborators use the same type distributed-via-remote-access features as the equipment mode 
model builders to access a central data repository. Normally, all collaborators can view the data of other 
collaborators; however, models containing sensitive information may be hidden to some collaborators, 
but never to the crew. The builders of task models can submit their models to the scheduling engine to 
test the models for validity and usability. Depending on the concept of operations, the results of 
scheduling can be part of the developing timeline or they can be tested only. 
Like equipment mode models, task models can also be viewed by the in-space crew using the delay- 
tolerant network. After the data is transferred to the in-space instance, the crewmembers, based on their 
local knowledge or personal preferences, can modify the task models. Complex syntactical languages, 
difficult-to-navigate user interfaces, or a modeling schema that does not match the real world could 
render such a system nearly useless to the crew. The Earth-based support teams can review the crew’s 
changes to the models by either remote display or by transferring a copy of the datasets back to Earth. 
C. Automatic Scheduling 
Automatic scheduling will be the primary mode of developing the task timelines. An incremental 
scheduling engine has characteristics which enable supporting multiple collaborators simultaneously 
contributing to the development of one timeline. An incremental engine is fed by a queue of scheduling 
requests (sequences of tasks). The engine adds each scheduling request to the timeline without adjusting 
the times of already-scheduled tasks and without introducing constraint violations or resource 
overbooking. An incremental engine implements both of the enabling principles of the concept of 
operations - it add to the timeline without invalidating what is already on the timeline and it doesn’t 
require a user to have global expertise on the items in the timeline. The core logic of an incremental 
engine is usually an implementation of a greedy algorithm [2]; that is, it makes choices based only on 
scheduling the current request. These engines may use analytical, heuristic, algorithmic and/or artificial 
intelligence techniques. Incremental scheduling engine usage is depicted in Figure 4. Some scheduling 
requests are emphasized to show that they may be very complex. The figure also shows that multiple 
queues fiom multiple remote users may be merged into a single queue. 
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the same resources. 
scheduled by previous 
locked, and the residual 
as initial resource profiles 
will search for a near- 
multiple tasks of the 
The tasks always have 
each other and may share 
However, all tasks 
scheduling requests are 
resource profiles are treated 
for the current request. 
Incremental engines can Figure 4. Incremental Engine Usage process a request to delete 
the results of a previous scheduling request. A 
request to delete an item on which another items depends (reverse dependency) will fail. Deleting only 
the requested items would create an invalid timeline; deleting dependent items would violate the tenant 
that processing a request does not affect what is already on the timeline. Of course, after reviewing the 
failure report, the user could formulate a deletion request to include all the dependent items. Deletion 
request are moved to the head of the queue to fi-ee up resources and reduce the likelihood of a 
dependency being established. 
Incremental engines can also process a request to replace a previous scheduling request. When replacing 
items on the timeline, resources are reused and reverse dependences become additional constraints. For 
example, suppose sequence A and D were scheduled by different requests. Suppose sequence A contains 
task T and sequence D had a requirement to be scheduled after task T. Further suppose that a request is 
made to replace sequence A with sequence B. Then B must include a replacement task T and the engine 
will schedule sequence B so that the replacement task T is scheduled before sequence D. 
Collaborators use remote access to submit scheduling, deletion, and replacement requests fi-om the 
repository of models. Multiple collaborators can submit to the queue simultaneously. The scheduling 
system provides the ability for all users to see the current timeline as it is being developed. The crew can 
used the delay-tolerant network to submit scheduling requests and to view the timeline. 
Incremental scheduling engines and their usage is discussed in detail by Jaap and Phillips [6].  
D. Mixed-Initiative Scheduling 
Mixed-initiative scheduling refers to building a timeline using a timeline editor; i.e., it is a manual 
process. Mixed initiative is used when the contributor knows requirements that are not described in the 
scheduling requests, the scheduling engine is weak, only a few new requests are to be added to the 
timeline, or the user wants to hlly control the results (Figure 5). Reckless user of mixed initiative 
scheduling will violate the enabling principles of the concept of operations - moving already scheduled 
items can invalidate what is already scheduled or require the user to have global knowledge of the 
scheduling  requirement^.^ Mixed-initiative scheduling is. also discussed by Jaap and Phillips [6]. 
Incremental engines do not provide global schedule optimization. 
Mixed-initiative scheduling does not automatically provide global schedule optimization. However if the user is an expert and the problem is straight- 5 
forward, global optimization might be achieved. 
Mixed-initiative schedulers usually have logic to help the user avoid violating constraints and allow the 
user to override constraint limits. If the models are complete, the editor might invoke iterative-repair 
logic to move other tasks and eliminate constraint violation introduced by a manual edit. The editor 
might invoke an incremental scheduler to make slight adjustments to the user’s input; this feature is 
called “snap-to.” Additionally, the editor might use an incremental engine to suggest times where tasks 
could be placed without introducing constraint violations. 
The timeline editor will display considerable information about the timeline, the models, and the 
availabilities. It will be closely coupled to the data repository and the scheduling engine. It will not 
operate over the delay-tolerant network and will be only available to local users. During the 
development of the preliminary timeline, a cadre of highly skilled users, called the “scheduling cadre,” 
will be the primary users. After the locus of development moves to space, the crew can use mixed- 
initiative scheduling, but will do so rarely. 
E. 
Scheduling depends on the availabilities of resources which are scarce and shared, on conditions which 
occur intermittently, and on the available of other, possibly autonomous, systems. Power, cameras, and 
storage space are examples of resources; daylight, communication links, and sand storms are examples 
of conditions; and self-scheduling robots and rovers are examples of autonomous systems. During the 
development of the preliminary timeline, availabilities are predicted by Earth-based software and 
autonomous systems are simulated. During the finalization of the timeline in space, the availabilities of 
resources and future conditions are predicted by adjunct software. For example, on Mars a weather 
prediction program will warn of approaching sand storms. 
Resources, Conditions, and Autonomous Systems 
The in-space scheduling systems will negotiate with the rovers and robots to jointly arrive at a common 
timeline. The negotiation might go like this: 
The main scheduling system will ask a robot if it is available to do a certain task at a certain time. 
The robot scheduler will attempt to the schedule the requested task; if possible, give an affirmative 
answer; if not, an alternate time might be suggested. 
After the main scheduler has found acceptable 
times for all tasks of the 
would send the robot a 
robot would complete its 
scheduling request, it 
commit message and the 
scheduling. 
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displays. Many of the Figure 5. Mixed-Initiative Scheduling requirements, results and 
differences are semantic - a consumable resource and a depletable resource have the same 
characteristics, a state is a condition, etc. Some of the differences are substantive - activities have 
durations and are delimited by start and stop events. In one scheme, temporal relationships may be 
expressed relative to the activity; in another scheme, they are relative to the delimiting events. “Activity 
A occurs during activity B” can be directly expressed in one scheme but in the other becomes “start of B 
occurs on or after start of A and stop of B occurs before or on stop of A.” Goals may be chains of events 
or sequences of activities. Similar differences exist for the results and the displays. Human missions to 
the Moon and Mars will bring together contributors fiom many backgrounds because the missions will 
include humans, robots, rovers, automatic systems and remote-commanded systems. 
Collaboration by a large diverse group of ground support persons and by the crew will require a standard 
terminology be adopted by all. It is especially important that the crew, at a minimum, be able to look at 
any timeline (for any system), understand it, comment on it; and, in some cases, modify it. The crew is 
dedicated to planning and scheduling and should not devote time and effort to learning different 
scheduling terminologies or methods. Fortunately, existing standards bodies, such as the Consultative 
Committee for Space Data Systems (CCSDS), are available to apply their expertise in establishing, 
negotiating, and documenting the needed data standards. 
G. User Interfaces 
Good user interfaces with the planning and scheduling software are necessary for successful 
collaboration between diverse contributors. The user interface needs to allow those who are not experts 
in planning and scheduling to perform as “virtual” experts. Like the driver of a car who is able to steer 
the car without concern for how to manipulate the steering wheel, the user of the planning and 
scheduling software should be able to produce the desired timeline without concern about the user 
interface. 
To support widespread collaboration and remote access across the solar system, the scheduling software 
user interfaces will need some special features. One might say the software must have delay-tolerant 
user interfaces. Delays will be caused by light-time and by loss of signal to relay satellites. Some of the 
ameliorating features of the software are: 
Maximizing local processing to avoid delays. 
Continuing to interact while waiting for a reply 
to a message. 
Providing visibility into the stack of sent 
messages showing time remaining until a 
response is expected. 
The crew will have special user interface needs. The 
console in the habitat or vehicle may have the 
standard user interfaces, but the interfaces used 
when outside will have special requirements. Figure 
7 shows a PDA-like device attached to a 
Figure 7. User Interface for the Crew 
crewmember’s sleeve. This device is in communication with the planning and scheduling system in the 
habitat. The crewmember should be able to look at the timeline and possibly modify the timeline using 
the sleeve-attached device. 
W .  Conclusion 
As humans explore regions of space where the Earth appears as a mere point of light, and round-trip 
communication delays exceed half an hour, it will be imperative that the humans on the journey exercise 
significant control over their daily timeline and the timelines of their companion systems. Yet the crew 
does not have the time to do all the scheduling. Scheduling will be a collaborative effort between 
multiple ground support teams and the crew. 
A new concept of operations is based on the principles that adding to the timeline doesn’t invalidate 
what is already on the timeline and contributor do not need global expertise about the items on the 
timeline. The concept calls for developing the preliminary timeline on Earth, having the Earth-based 
teams as the primary contributors and the crew providing only minimal input. Once the preliminary 
timeline is uplinked to the in-space location, the crew will become the primary contributors and the 
Earth-based teams will provide only minimal input. This concept is tailored to function effectively in the 
delayed communication environment. 
Planning and scheduling software will evolve to meet the needs of the new concept of operations. 
Automatic scheduling will become the normal way to produce the timeline. Modeling will be partitioned 
into equipment mode modeling and task modeling so that different experts with different knowledge can 
contribute effectively. An equipment mode model will reflect the different modes in which the 
equipment operates and will book all resource and condition requirements. Task models will be grouped 
into sequences showing the temporal relationships of the tasks. An incremental approach to scheduling 
will enable multiple experts to schedule sequences without impacting sequences scheduled by other 
experts (the crew being among these experts). Because the models reflect all the requirements and the 
scheduling engine can produce good tirnelines, mixed-initiative scheduling will be used rarely. 
The synergy of the new concept of operations, delay-tolerant communication and software (including 
user interfaces), and advances in scheduling technology will allow the in-space crew and Earth-based 
support teams to collaborate on the scheduling of the tasks done by the crew, the operation of the vehicle 
or habitat, and the operation of the various near-autonomous robots and rovers. 
V. Supplement - Delay Tolerant Networking 
Planning and scheduling is only one application that will depend heavily on a communications 
framework that will carry data between Earth and Mars or in between. Without such a framework, in- 
space collaborative scheduling would be impossible. The cost of spaceflight being prohibitive as it is, 
much work will be done to leverage existing technologies and commercial hardware and software to use 
them and manipulate them to work in these foreign environments. Accomplishing this will necessitate 
standardizing communication between applications using concepts like a message bus which travels 
over ubiquitous protocols such as the internet modified for light-time delay. 
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have delays and data may have high error rates 
requiring retransmissions. However, the 
technology of TCP/IP can easily be leveraged to 
create Mars-based internet that connects remotely 
to today’s Earth-based internet. The interoperability between the networks is where new technology is 
needed. Based on on-going research, a new concept, Delay-Tolerant Network (DTN), is evolving to 
mitigate the delay problem. DTN could employ concepts such as store-and-forward message delivery. 
In store-and-forward, relay systems capture incoming data and store it locally before transmitting it to 
the next link in a chain (Figure 7). If there is a transfer failure, the data will not have to travel the 
complete distance again. DTNs can be used to route data between two traditional TCPDP networks 
almost transparently to the TCP/IP packets concept. However, many of today’s applications are not 
designed with such communication delays in mind. Loss of continual heartbeats or continuous data 
streams would cause many of today’s applications to fail as they wait for the next packet to arrive. 
Therefore, any applications themselves must be built with data delays in mind. The applications must be 
more robust and fault tolerant and should not malfunction when there is a long data delay. 
B. Message Bus 
Message buses standardize information exchange as well as data pathways between two end points. 
Buses can be layered upon DTNs to provide more abstraction between the software and the 
communication infi-astructure, allowing for the flexibility of architecture upgrades. Most message bus 
modes include a publishhubscribe protocol, sometimes called “pub/sub,” in addition to more direct 
requestheply connections. 
In the publishhubscribe mode, client applications subscribe to information they would like to be 
provided. As messages pass by, messages that match the requested type are captured by the client API 
and passed to the application. 
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